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July 20, 2001

Federal Express
Muthu S. Sundram, Esq.

Assistant Regional Counsel

New Jersey Superfund Branch

United States Environmental Protection Agency
290 Broadway, 17th Floor

New York, New York 10007-1866

Re: Cornell-Dubilier Electronics Site, South Plainfield, New Jersey
Proposed Schedule for the On-site Building and Soils Operable Unit Feasiblity Study

Dear Mr. Sundram:

As you discussed with Michael Last, Esq., ENVIRON fecently provided Peter Mannino of

- USEPA with a draft schedule for the Feasibility Study for on-site soils and buildings at the

above-referenced site. I have enclosed for your reference a copy of this schedule.

The enclosed schedule was prepared to ensure that the collaboration between USEPA and the

. Hamilton Industrial Park Group (HIPG) on the Feasibility Study will result in a productive and

timely work product. With this goal in mind, the schedule reflects the working group process
involving USEPA and its contractor, Foster-Wheeler Corporation (F-W), and the HIPG and its
consultant, ENVIRON. In particular, the schedule presents recommended interim milestones for
Working Group meetings to allow for timely input and resolution of questions or concerns with
Feasibility Study elements as they are developed, rather than waiting for final draft work
products to be reviewed and commented on by the Working Group participants and outside
parties (e.g., NJDEP). It is anticipated that to reduce USEPA’s budget pressures, these meetings
can be held at F-W’s offices. Further, a determination regarding the need for any of the
scheduled meetings can be made by USEPA and HIPG in consultation with each other (i.e., if
there are no s1gmﬁcant issues to be discussed, then the meetlng would be ehmmated from the
schedule)

Please call me at (609) 243-9859 if you should have any questions regardmg the information
presented in the enclosed schedule.

Smcereq/‘lyi@

/ Mark Nielsen, P.E.
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cc: M. Conyngham, Esq., Foley Hoag, LLP - 400296

M. Last, Esq., Rackemann, Sawyer & Brewster

C 214 Carnegie Center » Princeton, New Jersey 08540-6284 « USA « Tel: (609) 452-9000 « Fax: (609) 452-0284 » www.environcorp.com


http://www.environcorp.corn

ENVIRON

July 2, 2001

Federal Express

Mr. Peter Mannino

Project Manager

United States Environmental Protection Agency, Region 2
290 Broadway, 19" Floor

New York, New York 10007

Re: Comnell Dubilier Superfund Site/Hamilton Industrial Park, South Plainfield, New Jersey
FS Working Group

Dear Mr. Mannino:

Consistent with our discussions, I am enclosing a draft schedule for the Feasibility Study, which
incorporates the working group process involving USEPA and its contractor, Foster-Wheeler
Corporation (F-W), and the Hamilton Industrial Park Group (HIPG) and its consultant,
ENVIRON International Corporation (ENVIRON). We have developed this schedule to ensure
that we have agreement on the process for the FS Working Group, so that the working group
effort results in a productive and timely work product consistent with our joint commitments to
the community. ' ’

In developing this schedule, I have maintained (a) the primary deliverable milestone for the’
Feasibility Study as it is defined on Table 4-1 of the March 2000 Final Work Plan for Remedial
Investigation/Feasibility Study (i.e., submission of the draft FS Report 90 days after the Final RI
Report submittal) and (b) the timeframes for completing the Remedial Alternatives Technical
Memorandum and the Remedial Alternatives Evaluation Memorandum. Note that the schedule
does not match the exact milestones for the submittal of the two draft memoranda, since it is not
possible to honor these milestones and also meet the primary deliverable milestone for the draft
FS Report (i.e., with USEPA review times the total timeframe for these memoranda exceeds 90
days). In addition, this schedule reflects our current plan to conduct the initial FS Working
Group meeting on July 12, 2001. Finally, I have shown separately those activities that USEPA,
F-W and the HIPG would be performing as part of the FS Working Group, as well as
recommended interim milestones for FS Working Group meetings. These meetings are
scheduled so as to be optimally efficient and effective. '

In preparation for our meeting on July 12, 2001 to discuss the screening of potentially applicable
remedial technologies identified by USEPA/F-W and HIPG, I wanted to reiterate our prior
comments on the Data Evaluation Report that pertain to our ability to fully assess the
practicability of identified alternative technologies. Specifically, we believe that the following
information is important to the remedial technology evaluation:
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Mr. Peter Mannino 22- July 2, 2001

« Information on the nature of the fill matenal/debns encountered during the soil boring
and test pit excavation activities. It is expected that this additional information would be -
. available in the form of detailed written descriptions, field logs and/or photographs.

« Information on the layout of the underground utilities present on the site (e.g., based on
discussions with Elizabethtown Water Company in 1999, HIPG understands that a 36-
“inch water main transects the site, although accurate mapping of the location of this pipe
is not available).

Please call me if you would like to discuss the enclosed schedule prior to our July 12, 2001
meeting.

‘Sincerel'y,

[y

J. Mark Nielsen, P. E
Manager
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CORNELL-DUBILIER SUPERFUND SITE

HAMILTON INDUSTRIAL PARK REDEVELOPMENT PROJECT

South Plainfield, New Jersey

1D__| Task Name Quration l Start 1 Finish
1
{72 |EPA Task 07 & 09 - BRA & Ri Reports 116days  aHB0t  gz7iOt
I3 | BRA Working Group Conference Caft . 1day 41801 41801
<] o of BRA & F ion of RI Report 100 edays 41801 7R27/01
Z Draft RVBRA Report Issued for review teday 72101  7128/01
S |  MIPG Review of RUBRA Report 21edays 72801 81801
7] USEPA Review of RUBRA 3edays 72801 827001
] rw Prepares Final R/BRA 30 edays 8/27/01 9/26/01
I3 |  Final Baseline Risk Assessment Issued teday. 926001 927701
0| Final Ri Reportlssued leday 926001 o271
X
|72 |EPA Task 10 - Remedial Alternative Scresning eSdays  THZO1 10110001
j " Literature Search/Treatabiity Study Memo Issued (7) teday 772801 72001
| HIPG Review of Litorature Search/Trestabillty Memeo 1Sedays 7720001 8301
75| FS Working Group Meeting 1day  TH2O1 TN2I00
6 | MIPG Input to Alternative Screening 60edays  7H201 W10
| HIPG Input to RAOs edays 7201 B
78 | FS Working Group Meeting 1day 201 w2101
(79 |  F-W.Prepares Draft Alternative Screening Tech Memo B0edays 712001 9/10/01
[20|  HIPG Review of Draft Alternativa Scroening Tech Momo Tedays 9001 917001
27 | FS Working Group Meeting tday 9MB01  SMED1
[ 22|  USEPA Review of Draft Altemative Screening Tech Memo l4edays  910/01° 9724101
T FS Working Group Meeting 1day  9/25/01 925101
[ 28|  F-W Prepares Final i g Tech Memo 14edays Q2501  10/901
{25 | Final Allemative Screening Tech Memo Issued 1eday: 10/0/01 10/10/01
% . .
[ 27 |EPA Task 11 - Remedial Alternative Evatustion 60days QM1 12111101
E HIPG Input to Remedial Alernative Eval Memo I7days Y1901 1B
7 | FSWorking Group Meeting tdsy 1072601 1012601
I3 |  F-W Prepares Draft Aternative Evaluation Memo edays 0001 11901
[37 | HIPG Review of Draft Atternative Evel Mamo Tedays 11901 1111601
32|  FS Working Group Meeting Tday 1H901 1171901
33|  USEPA Review of Draft Altemative Evatuation Memo t4edays  1UNOT 1172301
T FS Working Group Meeting - 1 dty 11126/01  14/26/01
[35| F-W Prepares Final Memo 1dedays  11/26/01  12M10/01
Z Final Alternative Evaluation Memo lssued Teday 12710001 1211101
7 .
E: EPA Task 12 - FS Report 155days  THIO1  2M402
39 {(workplan -mﬁmw:@msommwmmm) tday 12726001 1212811
%0 | F-WPrepares Draft FS Report . M0days  7M301 1211301
47 | . HIPG Raview of Draft FS Report 21edays 121301 17302
%2 |  FS Working Group Meeting 1day A2 vaAD2
"] . USEPA Reviewof Drah FS 0edays 121430V 1112002
% ]  ¥3 Working Group Meeting tday 11402 91402
[ 457 F-W Prepares Final FS Report edays V1402 211302
%8 | Final FS Report Issved tday 211402 21402 I8
mwﬂm Industrisi Park Foster-Wheeier Task USEPA Tesk V22277777 WPG Task Working Group Tasx (ISR  Summary
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